

# SPECIAL ANNOUNCEMENT REGARDING PLANNING AND ZONING COMMISSION MEETINGS

Under Section 610.015 of the Missouri Sunshine Law provides that members of the Planning and Zoning Commission who are not physically in the Council Chambers can participate and vote on all matters when an emergency exists and the nature of the emergency is stated in the minutes.

The U.S., and the World, is in a state of emergency due to the Coronavirus--Covid-19. The Missouri Governor and the County Executive directed all citizens to limit meetings and gatherings to a few people to avoid the spread of the Coronavirus. Therefore, members of the Planning and Zoning Commission have elected to participate in this meeting electronically so that we are compliant with such Orders and for the public health and safety of each other and the general public.

To follow along with the Planning and Zoning Commission meeting, please see the instructions below. To make a comment during the public comment portion of the meeting, you will need to access via the Zoom application and click the hand icon to "raise your hand". Raised hands will be called on in the order received. Please note, if dialing in from a phone, you will "raise your hand" by dialing \*9.

You are invited to a Zoom webinar.

When: February 17, 2021, 7:00 PM Central Time (US and Canada)

Topic: Planning & Zoning Commission

Please click the link below to join the webinar:

https://zoom.us/j/99572026630?pwd=L0ZITWdLanF5cFdLaDI0dkcyTGVTZz09

Passcode: 702247 Or iPhone one-tap:

US: +16468769923,,99572026630#,,,,,0#,,702247# or +13017158592,,99572026630#,,,,,0#,,702247# Or Telephone:

Dial(for higher quality, dial a number based on your current location):

US: +1 646 876 9923 or +1 301 715 8592 or +1 312 626 6799 or +1 408 638 0968 or +1 669 900

6833 or +1 253 215 8782 or +1 346 248 7799

Webinar ID: 995 7202 6630

Passcode: 702247

International numbers available: https://zoom.us/u/ackJkEZ0yJ

SEE THE FOLLOWING PAGE FOR THE AGENDA

A digital copy of the packet for this meeting may be accessed by clicking on the event for this meeting on the City's website calendar at the following link: <a href="https://www.kirkwoodmo.org/services/events-calendar">https://www.kirkwoodmo.org/services/events-calendar</a>.

# Planning & Zoning Commission Agenda Wednesday, February 17, 2021, 7:00 p.m. Via Zoom Virtual Meeting Posted February 10, 2021

- I. ROLL CALL
- II. APPROVAL OF THE MINUTES OF THE DECEMBER 2, 2020, MEETING
- III. UNFINISHED BUSINESS

None.

IV. NEW BUSINESS

None.

- V. COMMISSION/STAFF (INTERNAL) ITEMS
  - 1. FRAMEWORK PLAN RECOMMENDATION FROM PGAV STUDY
  - 2. 2020 4<sup>th</sup> QUARTER UPDATE ON ENVISION KIRKWOOD 2035
  - 3. DEVELOPMENT PROJECT UPDATE
- VI. PLANNING AND ZONING SCHEDULE:
  - 1. MARCH 3 AND 17, 2021 7:00 P.M. (VIA ZOOM)
  - 2. APRIL 7 AND 21, 2021 7:00 P.M. (VIA ZOOM)

Staff Liaison: Jonathan Raiche; Phone: (314) 984-5926; Email: RaicheJD@kirkwoodmo.org

**Kirkwood Planning and Zoning Commission:** Chairman Jim Adkins, Commissioners Allen Klippel, Jim O'Donnell, James Diel, David Eagleton, Ron Evens, Tom Feiner, Sandy Washington, and Mary Lee Salzer-Lutz.

**Accommodation:** The City of Kirkwood is interested in effective communication for all persons. Persons requiring an accommodation to attend and participate in the meeting should contact the City Clerk at 314-822-5802 at least 48 hours before the meeting. With advance notice of seven calendar days, the City of Kirkwood will provide interpreter services at public meetings for languages other than English and for the hearing impaired. Upon request, the minutes from this meeting can be made available in an alternate format, such as CD by calling 314-822-5802.



# CITY OF KIRKWOOD PLANNING AND ZONING COMMISSION Via Zoom Virtual Meeting December 2, 2020

PRESENT:

**ABSENT:** 

Jim Adkins, Chairman
James Diel, Vice Chairman
David Eagleton, Secretary/Treasurer
Allen Klippel
Jim O'Donnell
Ron Evens
Tom Feiner
Sandy Washington
Mary Lee Salzer-Lutz

Pursuant to notice of meeting duly given, the Planning and Zoning Commission convened on Wednesday, December 2, 2020, at 7:00 p.m. via Zoom Virtual Meeting. City Attorney John Hessel, Planning and Development Services Director Jonathan Raiche, and Administrative Assistant Patti Dodel also attended the meeting.

1. Chairman Adkins called the meeting to order at 7:00.

Planning and Development Services Director Jonathan Raiche stated for the record that under Section 610.015 of the Missouri Sunshine Law provides that members of the Planning and Zoning Commission who are not physically in the City Hall can participate and vote on all matters when an emergency exists and the nature of the emergency is stated in the minutes. So, let the minutes reflect that the U.S., and the World, is in a state of emergency due to the Coronavirus. The Missouri Governor and the County Executive directed all citizens to limit the number of attendees for meetings and gatherings to avoid the spread of the Coronavirus. Therefore, members of the Planning and Zoning Commission have elected to participate in this meeting electronically so that we are compliant with such Orders and for the public health and safety of each other and the general public. To make a comment during the public comment portions of the meeting, you will need to use the following methods. If you are accessing the meeting via the Zoom application/program, then you should click the hand icon on the bottom of your screen to "raise your hand". If you are accessing the meeting solely using a dial-in phone line, you will need to "raise your hand" by dialing \*9. All individuals with raised hands will be called upon and unmuted one at a time. Please begin your comment by providing your name and address for the record. Also, please note, that the chat feature of the Zoom meeting will not be monitored by staff or the Commissioners.

Chairman Adkins informed the audience of the procedure for making comments regarding items on the agenda requiring Site Plan Review approval and announced that all Commissioners were present.

2. Motion was made by Commissioner Evens and seconded by Commissioner Salzer-Lutz to approve the minutes for the November 18, 2020, meeting as written.

# Roll Call:

"Yes" Chairman Adkins Commissioner Klippel "Yes Commissioner O'Donnell "Yes" "Yes" Commissioner Diel "Yes" Commissioner Eagleton Commissioner Evens "Yes" "Yes" Commissioner Feiner Commissioner Salzer-Lutz "Yes" "Yes" Commissioner Washington

The motion was unanimously approved.

3. PZ-5-21 SITE PLAN REVIEW (MULTI FAMILY) – 144 WEST ADAMS AVE

Submitted: 10-1-20 Automatic Recommendation: 1-29-21

Petitioner's Agent, Adam Hartig

(Subcommittee – Commissioners Klippel and Washington)

Opportunity for Public Comment

Planning and Development Services Director Jonathan Raiche stated this lot on the southeast corner of Clay Avenue and Adams Avenue contains approximately 6,300 square feet. Multi-family without a commercial component is a permitted use in the B-2 Zoning District when not located on a street designated as mandatory commercial in the Downtown Master Plan. A revision to the Framework Plan would be required to remove the requirement for Adams Avenue at this location. Based on the square footage of the site, the Zoning Code would allow five units. The property owner has started demolition procedures. The proposed building would contain three two-car garages on the first floor and one condominium unit on each of the second and third floors on the east side of the building and one condominium unit occupying the second and third floors on the west side of the building. Underground storm water detention chambers are proposed under the drive aisle adjacent to the garages.

One of the two trees on Clay Avenue would be removed from the landscape plan since it could create a sight distance issue. The canopy over the pedestrian entry on Adams Avenue encroaches into the right-of-way, which is maintained by St. Louis County. The elevator would provide access to the roof top deck, with outdoor living space allocated for each unit. The maximum building height allowed is 40 feet, and the proposed building height is 53 feet at the top of the elevator shaft. The owner advised the subcommittee that he was opposed to revising the plan and removing the elevator access to the roof top. In response to Commissioner Diel's question, Mr. Raiche stated that if the roof top component was removed, the building would comply with the height requirement.

Adam Hartig stated the landscaping, 5-1/2 foot wide sidewalks, and the storm water detention chambers go above and beyond the requirements and justify the height modification being requested. Mr. Hartig added that M.S.D.'s report states the proposed chambers exceed their requirements for detention.

Matt Mabie, of Knoebel Construction, stated the filtration system in the proposed storm water detention chambers provide environmental benefits and exceed M.S.D.'s requirements. The proposed chambers detain storm water from this site and allows storm water from surrounding properties to go through the M.S.D. system first.

John Odom, of JSO Services, added the chambers will slowly discharge storm water so the system isn't overwhelmed, which would cause flooding in the area.

In response to Chairman Adkins question if the stairwells could be relocated adjacent to the elevator shaft to be less visually intrusive, Commissioner Klippel stated that was not discussed by the subcommittee. Mr. Odom added that two means of egress are required and this would provide the separation needed.

In accordance with Section 220.6 of the Zoning Code, Chairman Adkins asked if there was anyone in the audience who had comments concerning the site plan, and no one responded.

Commissioner Klippel read the underlined sections of the Subcommittee Report recommending denial:

(Insert Report)

Commissioner Evens made a motion, which was seconded by Commissioner Diel, to recommend approval of PZ-6-21 for a request of a Site Plan Review to construct a three-unit multi-family building at 144 West Adams Avenue.

Commissioners O'Donnell, Feiner, and Klippel stated they concur with the findings in the subcommittee report. Commissioner Eagleton suggested alternate options to address the height of the proposed building. Commissioner Diel believes the plan for storm water goes above and beyond what is required. Commissioner Salzer-Lutz is in favor of the architectural style of the proposed building and until seeing the colored rendering tonight thought the roof top component would look open, similar to a pergola. Chairman Adkins believes the landscaping does not support the modification for height, but the storm water detention goes above and beyond M.S.D.'s requirements.

In response to Commissioner Diel's question regarding staff's recommendations if the petition is approved, Mr. Raiche provided the following conditions for approval:

 The Downtown Master Plan & Parking Study's Framework Plan shall be revised to remove the requirement for a commercial component on the subject property.

- The project shall be constructed and maintained in accordance with the plans referenced in the Drawing Submitted portion of the subcommittee report, except as noted herein.
- 3) Based upon the justification submitted per Section 220.2, a modification to the maximum building height of 40 feet shall be granted to allow a maximum building height of 53 feet as indicated in the drawings submitted.
- 4) Public sidewalks along the frontage of the subject site shall be replaced at direction of the Public Services Department. All improvements in the Adams Avenue right-of-way are subject to approval by St. Louis County.
- 5) A hydrant fire flow test shall be required per the City's hydrant policy prior to issuance of permits.
- 6) Prior to City Council approval, a revised plan which includes the average elevation of the proposed grade of the building for purposes of building height measurement shall be submitted.
- 7) Prior to City Council approval, a revised landscape plan addressing Staff's comments shall be submitted.
- 8) The applicant shall comply with all standard conditions deemed applicable by City Staff.

Commissioner Salzer-Lutz made a motion to amend Commissioner Evens' motion for approval by adding the eight conditions presented by Mr. Raiche. Commissioner Eagleton seconded the motion, and Roll Call vote was taken:

### Roll Call:

T. 1.1.1.1		-
Chairman Adkins	"Yes"	4
Commissioner Diel	"Yes"	Control of
Commissioner Eagleton	"Yes"	
Commissioner Klippel	"No"	
Commissioner O'Donne		
Commissioner Evens	"Yes"	
Commissioner Feiner	"No"	
Commissioner Washing	ton "No"	
Commissioner Salzer-Lu		

Commissioner Eagleton made a motion to amend Condition No. 4 by adding the underlined portions as follows: "Public sidewalks along the frontage of the subject site shall be replaced at direction of the Public Services Department along with enhanced lighting. All improvements in the Adams Avenue right-of-way are subject to approval by St. Louis County, and a request shall be made for a raised crosswalk on Clay Avenue and on Adams Avenue." Commissioner Salzer-Lutz seconded the motion, and Roll Call vote was taken:

#### Roll Call:

• • • • • • • • • • • • • • • • • • • •	
Chairman Adkins	"Yes"
Commissioner Diel	"Yes"
Commissioner Eagleton	"Yes"
Commissioner Klippel	"Yes"
Commissioner O'Donnell	"No"
Commissioner Evens	"No"

Commissioner Feiner "No"
Commissioner Washington "No"
Commissioner Salzer-Lutz "Yes"

In response to Commissioner Evens question regarding this proposal meeting the requirements of "the missing middle", Mr. Raiche responded the "missing middle" is any housing that is between single-family detached housing and larger apartment complexes. The exact range of the number of units in a building is debatable but it can be defined as containing anything from two to eighteen units or so, and this project complies with three units.

Roll call vote was taken on the motion made by Commissioner Evens to approve PZ-6-21 for a request of a Site Plan Review to construct a three-unit multi-family building at 144 West Adams Avenue subject to the approved amendments:

#### Roll Call:

Chairman Adkins	"Yes"
Commissioner Diel	"Yes"
Commissioner Eagleton	"Yes"
Commissioner Klippel	"No"
Commissioner O'Donnell	"No"
Commissioner Evens	"Yes"
Commissioner Feiner	"No"
Commissioner Washington	"No"
Commissioner Salzer-Lutz	"Yes"
	6

Mr. Raiche reported the recommendation will be forwarded to the City Council, who will schedule a public hearing.

4. Planning and Development Services Director Raiche stated that on December 3, the City Council will have final reading on the ordinances approving Teleo Coffee (PZ-3-21) and Platinum Tinting (PZ-4-21) and public hearings will be held for Peppe's Apartment 2 (PZ-6-21) and Villa Di Maria Montessori School (PZ-30-20).

There being no further business, motion was made by Commissioner Feiner and seconded by Commissioner Diel to adjourn at 8:25 p.m. The next meeting will be held via Zoom on December 16, 2020, at 7 p.m.

Jim Adkins, Chair	
David Eagleton, Secretary/Treasurer	

Upon request, these minutes can be made available within three working days in an alternate format, such as CD, by calling 314-822-5822. Minutes can also be downloaded from the City's website at <a href="https://www.kirkwoodmo.org">www.kirkwoodmo.org</a>, then click on City Clerk, Boards & Commissions, Planning & Zoning Commission.

2020 – 4<sup>th</sup> Quarter Update - EnVision Kirkwood 2035 Quick Guide

2 - Housing & Neighborhoods	spo				Priority (Short: 1-3 years Miri-4-6 years	Domination	
GOALS	OBJECTIVES		Action Items	Champion	Long: 7+ years)	Duration	Status
Develop Design Standards for new construction and additions that are appropriate and contextual	1.A. Establish more prescriptive design standards that address in-fill housing design standards, materials, and construction methods.  ds for priate prists and priate pri	ve design nousing not	1.A.1 Establish a committee of staff and ARB members to review the current architectural design standards including whether or not they are binding.  1.A.2 Draft revisions to the code that provide more prescriptive details to achieve acceptable contextual design in all areas of Kirkwood. These include, but are not limited to, Floor Area Ratio and Lot Coverage requirements.  1.A.3 Present to Council for adoption.	Public Services Department/ Planning	Short	2 years	Eebruary 2021 – City Staff worked with a consultant team, Steering Committee made of P&Z members and City Councilmembers, and the ARB to include necessary revisions to the ARB guidelines as part of the code review project, Kirkwood By Design. The draft plan was amended and recommended by the P&Z Commission and the City council held a public hearing for adoption in February of 2020. Adoption has been delayed due to COVID-19, but tentatively scheduled for February 2021.
	B. Encourage developers and property     owners to rehabilitate existing structures     and to use green building strategies.	nd property g structures regies.	1.B.1 Create a Committee to research and develop potential incentive programs.  1.B.2 Determine management of the program. Create an application and review, reward process.  1.B.3 Develop a schedule of implementation.  1.B.4 Create an outreach advertisement program to local developers and the community.	Public Services Department/ Planning	Mid	1.5 years	
Maintain quality housing through property	2.A. Create opportunities to help residents with existing property maintenance issues.	lelp residents nance issues.	2.A.1 Investigate state, federal or self-created programs that may be feasible within Kirkwood. 2.A.2. Establish incentive amounts, qualifying criteria and an administrative review process. 2.A.3 Advertise program to the community. 2.A.4 Implement program.	Public Services Department/ Building	Short	1 year	
indirection of the control of the co	2.B. Establish vacant building registration/inspection program to prevent property maintenance issues.	im to e issues.	2.B.1. Evaluate the current vacant and derelict property procedures. Determine the level of need for a registration. 2.B.2. Establish a registration process. 2.B.3. Set up a GIS database of properties with associated contact information to allow for more efficient inspections.	Public Services Department/ Building	Short	1 year	

				2.C.1 Working with City staff and reviewing other communities' brochures, identify the appropriate information to include in the brochure. Craft the brochure content, have reviewed and finalized.				
		2.C. Develop a homeowner brochure that addresses maintenance best practices and resources.	ochure that tractices and	2.C.2 Promote the brochure at city-owned facilities and through the website and social media platforms and with appropriate organizations.	Public Services Department/ Building	Short	1 year	
				2.C.3 Create and implement a strategy for distributing the brochure to home owners and land owners that have been cited for maintenance violations.				
				3.A.1 Establish a joint citizen/staff committee to review the demolition, addition and new construction processes.				October 2020  3.A.1: Completed by a Landmarks
				3.A.2 Review the adopted Landmarks Commission (Historic Preservation) Code.		, , , , , , , , , , , , , , , , , , ,		3.A.2: Completed by a Landmarks Commission subcommittee.
		<ol> <li>S.A. Strengthen city historic district and landmark regulations to preserve historic structures architectural character.</li> </ol>	istrict and irve historic cter.	3.A.3 Update the historic inventory forms for landmark properties to identify features that should not be altered.	Public Services Department	Short	3 years	3.A.3: Not started. Will be undertaken by staff. 3.A.4: A new ordinance has been
	-			3.4.4 Draft and prepare a new ordinance that protects landmarks, historic districts and historic homes from demolition as well as alterations that render them noncontributing.				drafted. The next step will be to present the revision to the City Council at a work session.
က	Preserve instoric buildings and neighborhoods	,		3.8.1. Form a multi-disciplinary committee to review potential policies or regulations to discourage and/or regulate demolitions.				October 2020 3.B.1: Discussed by a Landmarks Commission subcommittee for
		3 R. Strenethen current regulations to	tions to	3.8.2. Draft a recommendation for approval from City Council.				3.8.2: A recommendation for treatment of demolition of structures
		limit teardowns of existing historic buildings and promote rehabilitation.	storic litation.	3.8. 3. Adopt demolition limitation regulations.	Public Services Department/ Planning	Mid	2 years	older than 75 years is in the draft Landmarks ordinance. 3.8.3: A new ordinance has been drafted. The next step will be to present the revision to the City Council at a work session.
				4.A.1 Research implementation methods such as through minimum requirements or an incentive program.				
	Promote housing to	4.A. Support the development of senior- oriented housing and accessible home design.	t of senior- ole home	4.A.2. Set up a roundtable discussion with the building community to receive feedback. Distribute feedback.	Public Services Department	Long	3 years	
4	accommodate residents of various ages, abilities and			4.A.3. Write, present and approve an ordinance.				
	socio-economic needs	4.B. Encourage higher density	otoing	4.C.1. Determine the need for downtown housing.	Public Services	Mid	4 years	February 2021 – Many of the recommendations from the Downtown Master Plan related to mixed-use and
		areas.		developments near downtown if needed.	Department			multifamily in the B2 District have been adopted. Multifamily was added as a

permitted use in B2 in certain areas to promote multifamily development. Other code recommendations for B2 and R5 were incorporated into the Kirkwood By Design code review and are awaiting City Council adoption that is tentatively scheduled for February 2021.	Eebruary 2021 – The City is progressing on design for a raised intersections at the intersection of Dougherty Ferry/Peeke/Geyer which provides an important pedestrian connection for surrounding neighborhoods to Keysor Elementary and will extend safe pedestrian connection to the commercial area at Essex & Geyer.	February 2021 – City Staff worked with a consultant team, Steering Committee made of P&Z members and City Councilmembers, and the ARB to include necessary revisions to the ARB guidelines as part of the code review project, Kirkwood By Design. The draft plan was amended and recommended by the P&Z Commission and the City Council held a public hearing for adoption in February of 2020. Adoption has been delayed due to COVID-19, but tentatively scheduled for February 2021.
	Ongoing	3 years
	Mid	Nid
	Public Services Department	Public Services Department/ Planning
4.C.3 Consider potential for the allowance of accessory/secondary dwelling units. 4.C.4 Develop and review potential text amendments to the Zoning Code for comment and consideration. 4.C.5 Adopt changes to the Zoning Code as applicable.	S.A.1 Review sidewalk gap list from the 2015 Pedestrian and Bicycle Master Plan.  S.A.2 Determine if sidewalk construction is feasible as part of a new street project.  S.A.3 Evaluate potential bike routes that can be added based on the bicycle/pedestrian plan.  S.A.4 Construct sidewalks and bike routes as part of street project.	5.B.1 Create a Steering Committee that works with Staff to review Kirkwood's current neighborhood business district regulations.  5.B.2 Ensure design standards and codes help facilitate future development and improvements to existing neighborhood villages to meet the vision identified by the community.  5.B.3 Working with the immediate property owners identify and document any unique needs or standards that pertain to the specific area and include within the set of zoning regulations.  5.B.4 Implement revisions to the zoning regulations as needed.
	tions	gulations for se retail
	5.A. Provide walkable connections between residential areas and neighborhood commercial areas.	5.8. Review existing zoning regulations for identified neighborhood village retail areas.
		Preserve and enhance neighborhood retail and services within existing neighborhood centers
		2

s) Duration Status		Ongoing		February 2021 - In FY17 Kirkwood Electric began its distribution system			FY22 with a substation upgrade to take place in FY23.	proj		Lindeman)- Construction is complete.	2)	on-going.	Marshal Reduction	1/14/21; Winter	days.	4)	COMPLETE	2 years	
Long: 7+ years		Short				Short					Short							Short	
Champion		Public Services Department, Street				Kirkwood Electric					Public Services	Department, water Department						Public Services Department, City	Forester
Action Items	1.A.1 Update current PCI as projects are completed and maintenance is performed.	1.A.2 Consider a comprehensive review of city streets every 3 to 5 years to renew the PCI.	1.A.3 Incorporate short and long-term projects into the City Capital Improvement Plan.	1.8.1 Integrate the modernization plans into the City's future CIP and finalize funding.	1.8.2 Create an implementation schedule.	1.8.3. Begin modernization upgrades per the implementation schedule.		1.C.1 Prioritize water main replacements based on critical need.	1.C.2. Utilize infrastructure renewal fee revenue to replace water mains.	1.C.3. When possible coordinate water infrastructure	replacements with street reconstruction projects.	1.C.4 Implement other stated system improvements as practical.					1.D.1. Hire a consultant to create a stormwater management plan to augment the county-wide SWMP.	1.D.2 Include the removal of barriers to encouraging green infrastructure in the new plan.	1.0.3 Amend the Code of Ordinances to implement stormwater controls and create specific standards within Kirkwood.
		pavement eets.				endations of y.			3 200 20 3 20 3 20 3		endations of							Il and new	
OBJECTIVES		1.A. Maintain and update a condition index for all city str				1.B. Implement the recomm the Electric Distribution Stud					1.C. Implement the recomm	the Water Distribution Study						1.D. Study the impact of inficonstruction on storm water	throughout the community.
GOALS								free officer officer off	reliability of Kirkwood's infrastructure and utilities	with consideration of technological advances	•								
	OBJECTIVES Action Items Champion Long: 7+ years) Duration	OBJECTIVES         Action Items         Action Items         Champion         Long: 7+ years)         Duration           1.A.1 Update current PCI as projects are completed and maintenance is performed.         maintenance is performed.         Action Items         Duration	Action Items Action Items Champion Long: 7+ years) Duration  1.A.1 Update current PCI as projects are completed and maintenance is performed.  1.A.2 Consider a comprehensive review of city streets every condition index for all city streets.  2.A.2 Consider a comprehensive review of city streets every condition index for all city streets.  2.A.2 Consider a comprehensive review of city streets every condition index for all city streets.  2.A.2 Consider a comprehensive review of city streets every condition index for all city streets.	Action Items Action Items Champion Champion Long: 7+ years) Duration  1.A.1 Update current PCI as projects are completed and maintenance is performed.  1.A.2 Consider a comprehensive review of city streets every condition index for all city streets.  1.A.3 Incorporate short and long-term projects into the City Capital Improvement Plan.	1.A.1 Update current PCI as projects are completed and maintenance is performed.   1.A.2 Consider a comprehensive review of city streets every condition index for all city streets.   1.A.3 Incorporate short and long-term projects into the City Capital Improvement Plan.   1.B.1 Integrate the modernization plans into the City/s future CIP and finalize funding.   1.B.1 Integrate the modernization plans into the City/s future CIP and finalize funding.   1.B.1 Integrate the modernization plans into the City/s future CIP and finalize funding.   1.B.1 Integrate the modernization plans into the City/s future CIP and finalize funding.   1.B.1 Integrate the modernization plans into the City/s future CIP and finalize funding.   1.B.1 Integrate the modernization plans into the City/s future CIP and finalize funding.   1.B.1 Integrate the modernization plans into the City/s future CIP and finalize funding.   1.B.1 Integrate the modernization plans into the City/s future CIP and finalize funding.   1.B.1 Integrate the modernization plans into the City/s future CIP and finalize funding.   1.B.1 Integrate the modernization plans into the City/s future CIP and finalize funding.   1.B.1 Integrate the modernization plans into the City/s future CIP and finalize funding.   1.B.1 Integrate the modernization plans into the City/s future CIP and finalize funding.   1.B.1 Integrate the modernization plans into the City/s future CIP and finalize funding.   1.B.1 Integrate the modernization plans into the City/s future CIP and finalize funding.   1.B.1 Integrate the modernization plans into the City/s future CIP and finalize funding.   1.B.1 Integrate the modernization plans into the City/s future CIP and finalize funding.   1.B.1 Integrate the modernization plans into the City/s future CIP and finalize funding.   1.B.1 Integrate the modernization plans into the City/s future CIP and finalize funding.   1.B.1 Integrate the modernization plans into the City/s future CIP and finalize funding.   1.B.1 Integrate the modernization plans int	1.4.1 Update current PCI as projects are completed and maintenance is performed.   1.4.2 Consider a comprehensive review of city streets.   1.4.3 Incorporate short and long-term projects into the City's condition index for all city streets.   1.4.3 Incorporate short and long-term projects into the City's condition index for all city streets.   1.4.3 Incorporate short and long-term projects into the City's condition index for all city streets.   1.4.3 Incorporate short and long-term projects into the City's condition index for all city streets.   1.4.3 Incorporate short and long-term projects into the City's condition index for all city streets.   1.4.3 Incorporate short and long-term projects into the City's condition index for all city streets.   1.4.3 Incorporate short and long-term projects into the City's condition index for all city streets.   1.4.3 Incorporate short and long-term projects into the City's condition index for all city streets.   1.4.3 Incorporate short and long-term projects into the City's condition index for all city streets.   1.4.3 Incorporate short and long-term projects into the City's condition index for all city streets.   1.4.3 Incorporate short and long-term projects into the City's condition index for all city streets.   1.4.3 Incorporate short and long-term projects into the City's condition index for all city streets.   1.4.3 Incorporate short and long-term projects into the City's condition index for all city streets.   1.4.3 Incorporate short and long-term projects into the City's condition index for all city streets.   1.4.3 Incorporate short and long-term projects into the City's condition index for all city streets.   1.4.3 Incorporate short and long-term projects into the City's condition index for all city streets.   1.4.3 Incorporate short and long-term projects into the City's condition index for all city streets.   1.4.3 Incorporate short and long-term projects into the City's condition index for all city short and long-term projects in the city short and long-term	1.A.1 Update current PCI as projects are completed and maintenance is performed.   1.A.2 Consider a comprehensive review of city streets every condition index for all city streets.   1.A.2 Consider a comprehensive review of city streets every as to 5 years to renew the PCI.   1.A.3 Incorporate short and long-term projects into the City   Department	Action Items  1.A.1 Update current PCI as projects are completed and maintenance is performed.  1.A.2 Update current PCI as projects are completed and maintenance is performed.  1.A.2 Lonsider a comprehensive review of city streets every condition index for all city streets.  1.A.3 Incorporate short and long-term projects into the City Street Capital Improvement Plan.  1.B.1 Integrate the modernization plans into the City's future CIP and finalize funding.  1.B.2 Create an implementation schedule.  1.B.3. Begin modernization upgrades per the Electric Distribution Study. implementation schedule.	OBJECTIVES         Action Items         Action Items         Champion         Long: 74 years           Duration           1.A.1 Update current PCI as projects are completed and maintenance is performed.         In 1 Update current PCI as projects are completed and maintenance is performed.         Public Services are completed and pepartment of the condition index for all city streets.         Public Services are comprehensive review of city streets every Department at the condition index for all city streets.         Public Services are comprehensive review of city streets every Department at the condition index for all city streets.         Public Services are comprehensive review of city streets every Department at the condition index for all city streets.         Public Services Short and ongoing Department at the complete are modernization upgrades per the Electric Distribution Study.         I.B.1 Integrate the modernization upgrades per the implementation schedule.         Kirkwood Electric Short are special placements based on critical placements placements placements placements placements placements placements placements placeme	1.4.1 Update current PCI as projects are completed and maintenance is performed.   1.4.2 Consider a comprehensive review of city streets every condition index for all city streets.   1.4.2 Consider a comprehensive review of city streets every condition index for all city streets.   1.4.2 Consider a comprehensive review of city streets every condition index for all city streets.   1.4.2 Consider a comprehensive review of city streets every public Services   2.4.2 Consider a comprehensive review of city streets every   Public Services   2.4.2 Consider a comprehensive review of city streets every   Public Services   2.4.2 Consider a comprehensive review of city streets every   Public Services   2.4.3 Incorporate short and long-term projects into the City's   Public Services   2.4.3 Incorporate short and long-term projects into the City's   Public Services   2.4.3 Incorporate short and long-term projects into the City's   Public Services   2.4.3 Incorporate short and long-term projects into the City's   Public Services   2.4.4 Incorporate short and long-term projects into the City's   Public Services   2.4.4 Incorporate short and long-term projects   2.4.4 Incorporate short and long-term projects into the City's   Public Services   2.4.4 Incorporate short and long-term projects   2.4.4 Incorp	Action Items  1.A.1 Update current PCI as projects are completed and maintenance is performed.  1.A. Maintain and update a pavement maintenance is performed.  1.A. Maintain and update a pavement condition index for all city streets.  1.A.2 Consider a comprehensive review of city streets every condition index for all city streets.  1.A.3 Incorporate short and long-term projects into the City Capital Improvement Plan.  1.B.1 Integrate the modernization plans into the City/s future CIP and finalize funding.  1.B.2 Create an implementation schedule.  1.B.3. Begin modernization upgrades per the implementation schedule.  1.C.1 Prioritize water main replacements based on critical need.  1.C.2. Utilize infrastructure renewal fee revenue to replace water mains.  1.C.3. When possible coordinate water infrastructure  1.C.3. When possible coordinate water infrastructure  1.A.1 Update are completed and mains are completed and inspirate the modernization upgrades per the implementation schedule.  1.C.3. When possible coordinate water infrastructure renewal fee revenue to replace and the place in pl	1.A. Maintain and update a pavement aimtenance is performed.   1.A. Maintain and update a pavement aimtenance is performed.   1.A. Loughte current PCI as projects are completed and maintenance is performed.   1.A. Loughte current PCI as projects are completed and maintenance is performed.   1.A. Consider a comprehensive review of city streets every   Public Services   Short   Ongoing   Eebruary	Champion   Late   Lat	1.4.1 Update current PGI as projects are completed and maintenance is performed.   1.4.2 Consider a comprehensive review of city streets every condition index for all city streets.   1.4.2 Consider a comprehensive review of city streets every condition index for all city streets.   1.4.2 Incorporate short and long-term projects into the CRys   Department, Street   Department, Street   Department is a substant and long-term projects into the CRys   Department is a substant and long-term projects into the CRys   Department is a substant and long-term projects into the CRys   Department is a substant and long-term projects into the CRys   Department is a substant and long-term projects into the CRys   Department is a substant and long-term projects into the CRys   Department is a substant and long-term projects into the CRys   Department is a substant and long-term projects into the CRys   Department is a substant and long-term projects into the CRys   Department is a substant and long-term projects into the CRys   Department is a substant and long-term in replacements based on critical     1.6.2 Unite infrastructure renewal fee revenue to replace   Department is a substant and long-term in replacements as   Department is a long-term in the Water Distribution Study.     1.6.2 Unite infrastructure renewal fee revenue to replace   Department is a long-term in the Water Distribution Study.   Department   Department	Objectives Action terms    1.A.1 Update current PG a projects are completed and maintenance is performed.   1.A.2 Consider a completed and maintenance is performed.   1.A.2 Consider a comprehensive review of city streets condition index for all city, streets.   1.A.2 Incorporate short and long-term projects into the City Department. Street   2.A.3 Incorporate short and long-term projects into the City   Department   2.B.1 Integrate the modernization plans into the City   Department   2.B.1 Integrate the modernization plans into the City   Department   2.B.1 Integrate the modernization plans into the City   Department   2.B.1 Integrate the modernization plans into the City   Department   2.B.1 Integrate the modernization plans into the City   Department   2.B.1 Integrate the modernization plans into the City   Department   2.B.1 Integrate the modernization schedule.   2.B.2 Create an implementation schedule.   2.B.3 Begin modernization sprade to provide the Electric Distribution Study.   2.B.3 Begin modernization sprade to provide the Electric Distribution Study.   2.B.3 Begin modernization plans into the City   2.B.3 Begin modernization schedule.   2.B.3	Action letters  Action letters  Action letters are completed and maintenance is performed.  1.4. Update current PO as projects are completed and maintenance is performed.  1.4. Consider a comprehensive review of city streets every page are the Electric Distribution Study.  1.5. Implement the recommendations of implementation schedule.  1.6. Thin plane in the Electric Distribution Study.  1.6. When possible coordinate water infrastructure renewal fee revenue to replace maintenance in performance i	Action letters Action terms  La. Loughest current PC as projects are completed and maintenance is performed.  La. Addition index for all Ctry streets.  La. Addition index for all Ctry streets.  La. I Update current PC as projects are completed and maintenance is performed.  La. Addition index for all Ctry streets.  La. A incoporate short and long-term projects into the Ctry Department.  La. I consider a comporate short and long-term projects into the Ctry Department.  La. I consider a comporate short and long-term projects into the Ctry Structure Characterization in the department of and finalize thording.  La. Create an implementation schedule.  La. Speam in proper terms of the control of the project in profession of the project in profession of the project in profession schedule.  La. Speam in provider and replacements based on critical in profession of the project in profession of the department of the water maint.  La. Unique commendations of the project in the Water Distribution Study.  La. I in profession in the decommendations of the project in the Water Distribution Study.  La. I in profession of the project in the Water Distribution Study.  La. I in profession in the recommendation of the project were conducted:  La. I in profession in the recommendation of the projects were conducted:  La. I in profession in the recommendation of the projects were conducted:  La. I in profession in proving the revenue to replace performent (Ballace in PD23). The following water mains:  La. I in profession in proving in the Water Distribution Study.  La. I in profession in proving the revenue to replace performent with street econstruction projects.  La. I in profession in proving the revenue to replace performent with street economic or projects.  La. I in profession in the recommendation of performent such as a proving the performance of practical.  La. I in profession in profession in proving the performance of practical.  La. I in profession in profession in profession in profession in profession in profession in p	OBJECTIVES Action leaves  1.4.1 Update current PCD as projects are completed and maintenance is performed.  1.4.2 Consider a comprehensive review of city streets event metric for all city streets.  1.4.3 Incorporates short and long-term the Electric Destruction index for all city streets.  1.4.3 Incorporates short and long-term projects into the CIty's three incorporates short and long-term projects into the CIty's and integrate the modernization plans into the CIty's implementation schedule.  1.8.2 Create an implementation schedule.  1.8.3 Region modernization upgrades per the Electric Distribution Study.  1.8.3 Region modernization schedule.  1.6.1 Prioritize water main replacements based on critical implement the recommendations of 1.6.1 Unities infrastructure renewal fee revenue to replacement is as a constitution schedule.  1.6.1 Unities infrastructure renewal fee revenue to replace main replacements as a constitution schedule.  1.6.2 Unities infrastructure renewal fee revenue to replace main replacements as performed and the subscription projects.  1.6.1 Indipement the recommendations of 1.6.1 Indipement other stated system improvements as plant management (shall be completed at the projective main replacements as a street as a street system improvements as a street system improvements as plant management because the county-wide SVIMP.  1.6.1 Limplement the recommendations of 1.6.1 Limplement other stated system improvements as a street system improvements as a street system improvements as a street system infrastructure management is plant to augment the county-wide SVIMP.  1.6.1 Limplement to recent a street system improvements as a street system improvements as a street system infrastructure depends the plant to augment the county-wide SVIMP.  1.6.1 Limplement to recent a street system improvements as a street system improvement as a street system infrastructure management. The street system infrastructure management is a consoliant to create a street system in province of the street system in province	Action lets and supplies a powerent TO as portioned. Action letters and subjects are completed and maintenance is performed.  1.4. Update current TO as powerent TO as performed. Action letters and subjects are completed and maintenance is performed. To See the control of the completed and the projects into the City Department of City Department of City Department to Secure See the Completed Action on Secure Secu

			<ol> <li>D.4. Create an outreach program to encourage and educate homeowners and developers on the use of BMPs.</li> </ol>				
			2.A.1 Re-evaluate and update the sidewalk gap priority list created from the 2015 Pedestrian and Bicyde Plan.				February 2021 – The City is progressing on design for a raised intersections at
	2 A Enhance sidewalk connectivity	, ivi	2.A.2 Determine if sidewalk construction or improvements are feasible as part of any and all new street projects.				the intersection of Dougherty Ferry/Peeke/Geyer which provides an
	between neighborhoods, parks, schools and commercial areas.	ks, schools	2.A.3 Coordinate with local schools to pursue grant monies	Public Services Department	Mid	Ongoing	important pedestrian connection for surrounding neighborhoods to Keysor
			to improve staewark connections around schools.	x			Elementary and will extend safe pedestrian connection to the commercial area at Essex & Geyer.
			2.8.1 Determine appropriate pedestrian routes that require streetlight improvements.				
	2.B. Identify key pedestrian routes for	routes for	2.8.2 Prioritize improvements into phases if needed.	ristall booksis			
	improved street lighting to promote safety.	romote	2.8.3 Research outside funding opportunities that could supplement City funds.	Public Services Department	Mid	2 years	
			2.8.4 Evaluate new streetlights to determine if expansion is feasible.				·
•			2.C.1 Research nation-wide best practices for Complete Streets ordinance.				October 2020 – The City Council formed a Vision Zero Taskforce and has
Become a more walkable and			2.C.2 Draft Complete Streets ordinance.				approved the City Staff and Taskforce
DIKE-able community			Connections Open Constant				to pursue a consultant to develop a
			z.c.s. Approve complete streets or unitarice.				an updated Complete Street
			<ol> <li>2.C.4 Develop a multi-department committee, chaired by Public Services Department, to implement the Complete</li> </ol>				Ordinance. Project is budgeted in FY21
	Streets Ordinance.	Complete	Streets ordinance.	Public Services	Short	2 years	but was put on hold due to COVID-19.
				0			consultant to develop a Traffic Calming
							Guide that will be implemented
							through a multi-department
							committee and will be a part of the larger Vision Zero and Complete
							Streets processes.
			2.D.1 Prepare a plan for the development of gateways				February 2021 – The City budgeted in
			throughout the city.				ď.
	2.D. Improve major intersections and	tions and	2.D.2 Identify a financial mechanism (general fund, private				streetscape design services. Staff
	identified gateways with enhanced	anced	monies, grants) for implementation of gateway elements.	Public Services	Long	2 years	South 100 project with City
,	streetscaping elements.		5.A.3 Prioritize the gateways within Kirkwood.		7		focused on enha
3002110			5.A.4 Implement the recommendations of the gateway plan.		n-4 = 00 = 00 = 00 = 00 = 00 = 00 = 00 =		n elements inclu
							entryway monuments and

								landscaping/hardscaping at prominent intersections.
		2.E. Implement Argonne Drive streetscaping improvements to improve appearance and walkability in the downtown area.	o improve the	2.E.1 Submit Argonne Project for federal grant consideration. 2.E.2 Implement the project.	Public Services Department	Mid	3 years	February 2021 - The City re-submitted for a grant in FY21 through the Transportation Alternative Program (TAP) but did not receive the grant. Alternatively, the City received an award for the Train Station improvements. The City will apply in future grant cycles.
		2.F. Implement the recommendations of the Kirkwood Pedestrian and Bicycle Master Plan.	ndations of sicycle	2.F.1 Integrate the recommendations into the City's future CIPs. 2.F.2 Explore potential outside funding to expand implementation. 2.F.3. Construct the various improvements as part of capital projects.	Public Services Department	Short	Ongoing	October 2020 – Kirkwood is partnering with Sunset Hills, Fenton, St. Louis County, GRG and MoDOT to create a multiuse trail for the new 1-44 bridge over the Meramec River. Construction anticipated in 2021.
(	Promote efficient and safe	3.A. Adopt traffic/access management standards to promote safe movement through commercial areas.	agement vement	3.A.1 Evaluate best practices in the St. Louis region and nation-wide. 3.A.2 Draft access management standards 3.A.3 Adopt access management standards. 3.A.4 Implement access management standards as part of the development process.	Public Services Department	Nid	3 years	
က	movement of people and goods throughout Kirkwood	3.B. Install traffic calming elements at applicable locations.	nents at	3.8.1 Evaluate and update the current criteria and create a procedure for the implementation of appropriate traffic calming techniques within the City.  3.8.2 Create a standard review process for streets selected for upgrade, evaluate for traffic calming enhancements and implement.  3.8.2 Pursue grants to implement traffic calming elements.	Public Services Department	Mid	Ongoing	February 2021 – The City developed a Traffic Calming Guidance document in April 2020. The City will be creating a Traffic Calming working group to develop and implement A traffic Calming program.
4	Evaluate and update parking standards City-wide	4.A. Study the need for additional parking in the downtown area.	onal parking	4.A.1 Conduct a downtown parking study. 4.A.2 If a demand is present, review all options for new parking including new lots, new structures, and shared parking opportunities. 4.A.3 Develop a financial strategy to study and secure appropriate funding for additional parking.	Public Services Department/Planning	Short	4-6 years	COMPLETE

		4.B.1 Review national parking standards and establish best practices that apply to Kirkwood.	ts.			February 2021 – The Kirkwood By Design code review resulted in a review
4 † £	4.B. Review parking code and investigate the need for new parking standards to meet city-wide market demand, while	igate 4.8.2 Identify overall parking objectives for the city and prioritize the issue(s) that require immediate attention.	Public Services Department/Planning	Short	4 years	of all parking requirements and includes the adjustment of many parking ratios to meet current best
: ā.	protecting residential neighborhoods.	4.8.3 Draft and adopt an ordinance amending the Zoning Code to reflect current national parking best practices.	-			practices. This is scheduled for a tentative adoption in February of 2021.
		4.D.1 Conduct a feasibility study of possible road diet locations throughout Kirkwood.	liet			
4	4.C. Where feasible, create additional on-	4.D.2 Do a test of the proposed changes with temporary striping and other materials for a period to determine traffic flow impact and public response.	ary Iffic Public Services	Mid	2 years	
<u> </u>	street parking to meet demand.	4.D.2 Pursue grant opportunities for road diet projects.				
411 (12)		4.D.3 Implement road diet projects with the goal of additional street parking and streetscape improvements.	of			

4 - Active Li	4 - Active Living & The Environment	ment			Priority (Short: 1-3 years Mid: 4-6 years	Projected	
	GOALS	OBJECTIVES	Action Items	Champion	Long: 7+ years)	Duration	Status
		naintenan	2.C.2 Decide the proper method to promote native plantings.				
		Gare.	2.C.3 Enact a program to educate developers and residents of native plantings options, including trees, into new and infill developments.				
		3.A. Develop a master plan for addressing	3.A.1 Identify issues and objectives to address.				
		the preservation and expansion of the urban forest.	3.A.2 Outreach to the community for feedback.	Public Services	Short	4 years	
			3.4.3 Establish an implementation plan between City and affiliated partners .	Department			
		3.B. Create a tree preservation ordinance	3.8.1 Determine a clear direction from the community.				COMPLETE
		to protect old grown trees and promote new plantings.	3.8.2 Finalize the tree ordinance based on community input and submit to City Council for adoption.				
	1	at rational management of the state of the s	2 B 2 Create an outreach commaign for Community residents	Public Services	Short	2 years	
က	rromote a tnrving and healthy urban forest		and builders to ensure understanding of the ordinance and the long-term benefits. Include this information in any property maintenance and permitting materials.	Department			
		3.C. Inventory, inspect, and maintain all	3.C.1 Analyze the inventory data to create a full				
		public trees on a continual basis.	understanding of the age and condition of Kirkwood's Urban Forest and what steps are necessary to maintain and enhance it.	Public Services	Short	2 years	
			3.C.2 Apply for grants to fund recommendations of the inventory.				
1		4.A. Partner with neighborhood groups and schools to facilitate community	4.A.1 Review the Zoning Code and other City regulations to identify any ordential harriers to community gardens.				February 2021 – During the Kirkwood By Design code update, provisions
		gardens.	Eliminate barriers as needed.				were included to explicitly allow
	Increase Sustainability in the		4.A.2 Coordinate with existing organizations to determine interest and feasibility for community gardens.	Parks & Recreations Department	Short	4 years	community gardens in all residential districts subject to certain conditions to ensure proper maintenance. Adoption
<b>1</b>	Community		4.A.3 Promote community gardens.				of new ordinances are tentatively scheduled for February of 2021.
		4.B. Continue to educate the community about recycling and explore new recycling opportunities.	4.B.1 Review current promotional practices.	Sanitation Department	Short	2 years	

4 - Active Living & The Environment	ment			Priority (Short: 1-3 years Mid: 4-6 years	Projected	
GOALS	OBJECTIVES	Action Items	Champion	Long: 7+ years)	Duration	Status
		4.B.2 Develop new educational materials and distribute via various city media outlets.				
		4.8.3 Seek partnerships with affiliated organizations to promote recycling program.				
		4.8.4 Explore increasing recycling cart sizes.				
	4.C. Create incentives for commercial and residential developers to practice green building.	4.C.1 Determine what methods can be implemented to promote or require LEED-certified or green construction in Kirkwood.				
		4.C.2 Draft incentive program language and/or amendments to applicable codes.	Public Services	Long	3 vears	
		4.C.3 Meet with commercial property owners, commercial and residential builders and leasing agents to discuss what incentives may best utilized.	Department/ Building			
		4.C.4 Work to Implement programs and amendments.				
	4.D. Institute internal City agency and department recycling and efficiency	4.D.1 Appoint an internal working group of department representatives.				
	לו ספון מווים מווים וונימסת כסי	4.D.2 Meet with the department representatives to work on identifying opportunities for environmental efficiencies.	Administration	togs	•	
		4.D.3 Identify priorities and implementation strategies for each department.	Department		4 years	
		4.D.4 Implement these strategies and Measure the outcomes.				

5 - Ec	5 - Economic Growth &							
Vitality	<b>à</b>					Priority (Short: 1-3 years Mid: 4-6 years	Projected	
	GOALS	OBJECTIVES		Action Items	Champion	Long: 7+ years)	Duration	Status
				1.A.1 Finalize Development Plans.				February 2021 – PAC construction is
				1.4.2 Plan for theater as hub of transitioning area on periphery of Downtown.				complete. FFE and purchases will continue through the end of FY21. Due to nandemic use of facility will be
		1.A. Support the development of a new downtown Performing Arts Center.	ent of a new Center.	1.A.3 Realize synergies with institutional facilities/tourism generators.	Parks & Recreation Department	Short	4 years	limited until restrictions are lifted. City Staff is still pursuing redevelopment of
•	Enhance Downtown with			1.A.4 Identify potential development options for adjacent real estate.				the adjacent city-owned property.
	Entertainment Options			1.B.1 Hire a consultant to develop a feasibility study that would establish what kind of hotel could be supported in Kirkwood.	Public Services			February 2021 – Staff continues to work with the SBD, Chamber, and local property owners and developers to
		1.B. Attract a boutique hotel to serve the downtown area.	el to serve	1.8.2 If a hotel is proven feasible, advocate for the project to attract a developer.	Department, Administration	Mid	5 years	solicit interest in developing a hotel Downtown.
				1.8.3 Coordinate with Special Business District and property owners to solicit interest.	Department			
				2.A.1 Evaluate best practices within the region and nationwide.				
		2.A. Establish adaptive re-use program	e-use program	2.A.2 Determine if fee incentives are appropriate.	Public Services Department.	Νid		
		for older buildings.		2.A.3 Adopt adaptive re-use program.	Downtown Special		2 years	2
C	Support a balance of mixeduse residential development in			2.A.4 Promote through affiliated partners such as the Chamber of Commerce.	מאוויפא מיאוויר			
١	the Downtown Area			2.8.1 Review and identify potential financial and regulatory incentives to encourage mixed-use development.				Regulatory incentives
		2.B. Encourage mixed-use developments.	developments.	2.8.2 Promote the identified incentives to the development community for use with mixed-use development.	Public Services Department/ Planning	Short	1 year	
				2.8.3 Establish criteria to evaluate the merits of mixed-use financial incentive support.				
				3.A.1 Review the adopted commercial architectural design principles.				February 2021 – As part of the Kirkwood By Design project, the Staff
C.	Encourage High Quality	3.A. Adopt stronger architectural	ectural	3.A.2 Determine what specific districts or areas are the priority for creating sub-area plans.	Public Services	Mid	3 years	and Consultant team worked with the ARB to make recommended changes
)	Commercial Developments	regulations.			חבלים חוופוול מחוחוו			to improve and strengthen the
								been delay

5 - Economic Growth &							
Vitality					Priority (Short: 1-3 years Mid: 4-6 years	Projected	
GOALS	OBJECTIVES		Action Items	Champion	Long: 7+ years)	Duration	Status
			3.A.3 Review current staffing availability to see whether or not a consultant should be hired to assist with public outreach and sub-area plan development.				COVID-19, but is tentatively scheduled for February 2021.
			3.8.1 Identify commercial areas outside of the downtown area that would benefit from the establishment of a façade improvement program.				
			3.8.2 Determine if overall level of program funding and individual grant maximum is adequate.				
	3.B. Consider expanding the existing façade improvement incentive program.	existing /e program.	3.8.3 Determine if the program could include a sustainability component.	Public Services Department, Downtown Special	Short	4 years	
			3.8.4 Develop a process to implement the changes, and create measures to review efficacy of the program .	Business District			
			3.B.5 Create an educational program to reach out to existing and new property owners to encourage participation and Include the information and application on the City website.				
			4.A.1 Determine criteria of underperforming property traits.				<u>February 2021</u> – Properties have been identified in various sub-area studies
	4.A. Create a method for identifying	ntifying	4.A.2 Establish an inventory of properties that fall within the outlined criteria.	services rilding	tody	3 years	conducted in the past 4 years.  Conversation with owners and
	underperforming properties in order to promote redevelopment.	in order to	4.A.3 Establish partnerships with property owners and real estate professionals representing identified properties.	Department			מפענים לו בי מונים מיי
			4.A.4 Utilize economic incentives, when feasible, to promote key catalyst projects.				
Foster business opportunities in Kirkwood			4.B.1 Evaluate the success of current financial incentive programs and revise incentives as needed.				
	4.B. Evaluate appropriate incentives for	centives for	4.B.2 Research existing programs and develop overall criteria to determine incentive eligibility.	Administration Department, Finance	Long	5 years	
	50550		4.B.3 Refine scoring system for incentive eligibility based upon criteria to encourage a fair and objective evaluation process for presentation to decision-making bodies.	Services Department			
	<b>4.C.</b> Promote a supportive environment for start-up and small businesses.	nvironment sses.	4.C.1 Evaluate current regulatory environment and programs for new businesses.	Administration Department, Public Services Department	Mid	4 years	

	Status						ONLINE RESOURCE LAUNCHED						February 2021 – Many streamlined review processes were included in the	Kirkwood By Design project with a focus on creating a new use category of "Permitted with Standards". These	new regulations are anticipated to be adopted in February 2021.
	Projected Duration				1 year		의 최	2 years			3 years		<u>Feb</u>	foci 1 year of "	adc
Priority (Short: 1-3 years	Mid: 4-6 years Long: 7+ years)				Short			Short			Short			Short	
	Champion	D.			Public Services Department, Downtown Special	Business District	Public Services	Department, Downtown Special Business District,	Department		Administration Department			Administration Department, Public	Services Department
	Action Items	4.C.2 Develop a plan for creating new or additional programs.	4.C.3 Research the possibility of creating incubator space within the City with partner organizations.	5.A.1 Generate a list of appropriate questions for a survey.	5.A.2 Identify the businesses to receive the survey and determine best delivery format for the survey to ensure maximum response.	5.A.3 Develop a report that outlines new programs and make recommendations for improvement.	5.B.1 Determine content of online tool based on overall information needs that existing businesses and new startups are requesting.	5.8.2 Determine lead and partner organizations and responsibilities (i.e. Chamber of Commerce, Local Real Estate Firms, City, etc.).	5.B.3. Promote the one-stop center through economic development agencies, financial institutions and City information outlets.	5.C.1 Review the current services provided for prospective and existing businesses.	5.C.2 Create a formal plan/strategy for Economic Development.	5.C.3 Consider the need of additional Staff resources to provide proper services.	5.D.1 Survey comparable cities' development fees and review process timelines.	5.D.2 Evaluate current fees and process to determine opportunities for revision.	5.D.3 Adopt a revised fee schedule and amend Code of Ordinances to allow for more streamlined review process if necessary.
	OBJECTIVES				5.A. Monitor and improve the City's business attraction and retention	programs.		5.B. Develop an online resource center for all business-related issues and questions.			5.C. Create Economic Development Strategy.			5.D. Conduct a comprehe <mark>ns</mark> ive process and fee study to ensure Kirkwood is	competitive with the region.
Vitality	GOALS								ā.	Susiness-Friendly" Community					

5 - Economic Growth & Vitality				Priority (Short: 1-3 years Mid: 4-6 years Projected	Projected		
GOALS	OBJECTIVES	Action Items	Champion	Long: 7+ years)	Duration	Status	
		5.D.4 Review development fees and review process timelines on an annual basis – create a system for collecting customer				4	
		reedback.					

# **MEMORANDUM**

TO:

P&Z COMMISSION

FROM:

JONATHAN D. RAICHE, PLANNING &

DEVELOPMENT SERVICES DIRECTOR

SUBJECT: DOWNTOWN MASTER PLAN - FRAMEWORK

PLAN REVISIONS

DATE:

FEBRUARY 17, 2021

CC:

BILL BENSING, PUBLIC SERVICES DIRECTOR

AMY LOWRY, PLANNER II

PATTI DODEL, ENGINEERING ADMIN. ASSISTANT



WHERE COMMUNITY AND SPIRIT MEET \*

In March of 2018, the City's consultant (DPZ Partners) presented the finalized Downtown Master Plan and Parking Study. After this presentation, the City Council reviewed the document and held a work session in May of 2018 which resulted in revisions to the Framework Plan included in the larger document. These revisions included the addition of multiple "Suggested Pedestrian Passages" and one additional area of "Open Space".

In April of 2019, the City Council approved Ordinance 10575, which added "Multiple-family dwellings" as a permitted use in the B-2 District; however, the use was stipulated that it would only be permitted "when located on a property not designated as Suggested or Mandatory Retail in the Downtown Master Plan & Parking Study's Framework Plan". In May of 2019, the City Council held a work session to further discuss those streets that were identified as Suggested or Mandatory Commercial. The result of this meeting was the addition of several areas that would require a commercial component.

In January of 2020, the City concluded a Downtown Commercial Market Study which was one of the recommendations from the Downtown Master Plan and Parking Study. Part of the scope of this project was for the new consulting firm, PGAV Planners, to review the revised Framework Plan in the Downtown Master Plan and provide recommendations based upon their expertise and analysis. January of 2021, the City Council revised the Framework Plan to remove the commercial requirement from two small parcels adjacent to the intersection of Clay Avenue and Adams Avenue in conjunction with a Site Plan Review request for the property at 144 West Adams Avenue. However, this revision was only one of the multiple recommendations from PGAV (see Exhibit A).


Many of these recommendations are based on a distinction between "suggested commercial" and "mandatory commercial" properties that does not currently exist in the Zoning Code. recommendations would require a development to contain a commercial component only if it were located on a street identified as "mandatory commercial". At the same time, the recommendations would also expand the streets that are identified as such. Under this structure, streets identified as "suggested commercial" would simply serve as a suggestion rather than a requirement. If the City chooses to implement these additional recommendations, it requires a text amendment to the Zoning Code as drafted in Exhibit B. The Planning & Zoning Commission may choose to assign a subcommittee to discuss the recommendations or may choose to act upon the recommendations from PGAV. If the Commission chooses to act, Staff would recommend the following motion:

"I move to recommend that the Framework Plan portion of the Downtown Master Plan & Parking Study be amended according to the recommendations from PGAV Planners and that the necessary Zoning Code text amendment be adopted to achieve the recommendations as referenced in the Staff memo dated February 17, 2021."

# EXHIBIT A - Downtown Commercial Market Study, Framework Plan Recommendations

# FRAMEWORK PLAN

FRAMING DEVELOPMENT



Downtown Kirkwood Market Analysis


# EXHIBIT B - Framework Plan Text Amendment

# Section 510.2 (39) of the Current Zoning Code

(39) "Multiple-family dwellings (1,200 square feet per dwelling unit) when located on a property not designated as Suggested or Mandatory Retail Commercial in the Downtown Master Plan & Parking Study's Framework Plan."

# Section 25-36(e)(3) of the Proposed Zoning Code

(3) In the B-2 District, unless otherwise approved as part of a mixed-use development, multi-family dwellings cannot be constructed on properties that are designated as Suggested or Mandatory Commercial in the Downtown Master Plan Study Area & Parking Study's Framework Plan.



The framework plan, last updated in May of 2019, lays out a plan for development of Downtown Kirkwood from a land use and circulation perspective. While a useful tool for considering future development, given the findings of this market analysis, several changes are recommended.

The largest and most comprehensive recommended change includes a category change. Right now, Suggested and Mandatory Commercial is treated the same way, with a commercial component required by the framework plan for both (though it is simply a recommendation that can be amended). As a result of the market study, PGAV recommends changing the categories to Mandatory Commercial, meaning a commercial component is required as part of the use as mandated by the code. In this case, the second category, Suggested Commercial, simply suggests places in Downtown Kirkwood that could support a commercial component as part of a future use, but would not require it. This both simplifies the framework plan and creates several priority commercial areas. Other recommended changes include:

- 1. Mandatory Commercial on both sides of Kirkwood Road north of Washington Avenue. On the east side, the Mandatory Commercial stretches to the existing suggested pedestrian connection on the north end of the current Alpine Shop. On the west side, the Mandatory Commercial goes from Washington north to 479 N. Kirkwood, just south of Bodley. Right now, the framework plan calls for Suggested Commercial in this stretch. Again, if Kirkwood desires to be a walkable, dense district, a continuous street grid of commercial at grade is ideal and will help to maintain the healthy mix of uses.
  - (Note: A newly modeled development adjacent to this stretch has also been included later in this report..)
- 2. Suggested Commercial on Washington Ave. west of Kirkwood Road between Clay Avenue and Kirkwood Road and to the east for a half block off of Kirkwood Road, ending at the pedestrian access point at the western edge of the YMCA parcel. Currently, the adjacent areas are mostly parking with very few buildings. When considering a long-term vision for Downtown Kirkwood, encouraging pedestrian friendly commercial development at grade in these locations will be important. In order to maintain the healthy mix of uses that Downtown Kirkwood currently has, it is important that future development in these key areas include a commercial component.
  - (Note: Later in this report, PGAV has modeled the Washington Ave and Kirkwood Rd. intersection with several improvements. Should something like this be desired or implemented in Downtown Kirkwood, the street should be changed to Suggested or Mandatory Commercial in anticipation.)
- 3. Suggested Commercial for the two parcels on Adams Ave directly east of Clay Avenue. The parcels on the north and south side of Adams Avenue at this intersection are small and will be difficult to develop. While a commercial component would still be welcomed, the framework plan should be amended to also allow for small scale residential. Adjacent to the church and school, a lower intensity use is reasonable.
- 4. Mandatory Commercial on Monroe Ave between Clay Ave and Kirkwood Rd. This is already being used as commercial and should be planned as such for the future.

The City should also prioritize the pedestrian connections in the Downtown area, particularly on the eastern side of Kirkwood Road, near the new performing arts center. While these suggested pedestrian passages are already displayed on the framework plan, it is crucial that the City take steps to formally create these. Currently, pedestrians have to walk through parking lots or green space in many of these areas, with no traditional walkways. Signage, lighting, and paving will help to create safer connections and encourage additional development near the performing arts center.

# FRAMEWORK PLAN

FRAMING DEVELOPMENT

